
Solutia Inc.
575 Maryville Centre Drive

.* • St. Louis, Missouri 63141
* • • 'Applied Chemistry, Creative Solutions

P.O. Box 66760
St. Louis, Missouri 63166-6760

/ ~ » * i - n ™™ Tel 314-674-1000October 9, 2000

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC)
• September 2000 Monthly Report

Dear Mr. McAteer,

Enclosed is the September 2000 Monthly Report for Sauget Sites Area I. This submittal
is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

D. M. Light
Manager, Remedial Projects
Solutia Inc.

cc: T. Gouger - USAGE
C. Morin - IEPA
Sauget File - Solutia
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)
Kevin de la Bruere - USF&W
Michael L. Henry - IDNR
Tom Long - Cahokia Consultant (% Sapphire Group)
Dave Webb - IDPH
Mayor M. King - Cahokia, IL
Mayor P. Sauget - Sauget, IL



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: October 9,2000
Period Covered: September 1,2000 - September 30,2000
Next Report Period: October 1,2000 - October 31,2000

Work Performed during the reporting period

All required field work for the Sauget Area 1 Support Sampling Plan ("SSP") was
completed prior to this report period. During the month of August, the Sauget Area I
Project Team focused on data interpretation. Preparation of the Risk Assessments also
began in September.

There are no Technical Memos attached to this report.__________________
Data Submittal

1. There is no data submitted in this report. All project data has been submitted in
previous monthly reports.

Work scheduled for next reporting period

The Work during October will continue to focus on interpretation of the data and
preparation of the Risk Assessments.

The next AOC required submittal is the Data Report, due January 9,2001. It is our intent
to submit the Human Health Risk Assessment and the Ecological Risk Assessment on
January 9,2001 also.

Future AOC required submittals include:
• EE/CA Report - March 9,2001
• RI/FS Report - April 9,2001

Problems and Solutions
NONE

10/09/00



Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Issues under review

NONE

Comments;

NONE

10/09/00



January 21.1999 Saucet Area IAOC
SCHEDULE

(11/99 Revision)

1. Designation of Contractor Completed 3/10/991

2. Designation of Other Contractors 5 Business Days Before Start
of Work

3. Designation of Project Coordinator Completed

4. Submit Support Sampling Plan (SSP) Submitted February 22,1999

5. Submit Revised SSP April 8,19992

June 25,19993

August 13,19994

September 9,1999s Approval

6. Obtain Access Agreements July 1,19996

September 17,19997

October 1,19998

7. Submit Health and Safety Plan (HASP) Approved September 9,1999

8. Submit Quality Assurance and Approved September 9,1999
Sampling Plan (QAPP)

1 Per March 10,1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications"
2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to "21 days after receipt of
U. S. EPA comments from the February 22,1999 SSP submittal". U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8,1999
and disapproved June 3,1999.
3 April 8,1999 SSP submittal disapproved June 3,1999. Revised plan due to the Agency June 25,1999.
Revised plan submitted June 25* as required.
4 June 25* SSP submittal disapproved July 16,1999 and resubmitted August 13, 1999.
5 August 13,1999 SSP submittal as revised August 30,1999 and September 7,1999 received final Agency
approval on September 9,1999.
6 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to "July 1,1999 with
interim report due on June 15,1999", consistent with Solutia's request in a May 18,1999 Access report and
request for extension.
7 Access agreements update issued August 15,1999 with request to extend deadline to September 17,1999.
Extensions to September 17,1999 was granted by Mike McAteer in an August 17,1999 e-mail to Mike
Light
8 Access agreements update issued September 17,1999 with request to extend deadline to October 1,1999.
Extensions to October 1,1999 was granted by Mike McAteer in a September 21,1999 e-mail to Mike Light
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January 21.1999 Saueet Area IAOC

SCHEDULE (Cont)
(11

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

10 Business Days Prior to
Start of Work9

01/09/0110

60 Calendar Days After Data
Report Submittal - 03/09/01

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal - 04/09/01

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19,
199911

9 Notification given on August 19,1999 that Air Sampling will begin on September 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a "Day 1"
requirement only, which has already been met
10 Per SSP -16 mo. from SSP approval date of 9/9/99.
11 Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10* of the month.
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